SDMS Document ID
_ Project Summary Report IIIIIIIIIMIMHIIWIMHIIN
d - - . 2022501 3
Contractor's Name: Project Resources Inc. ‘ B
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB |-70 Superfund Site
Time Period: 180CTO03 240CT03 E Report # 014
Projact Safety Report
Days Worked To Date: 105 Date of Last Accident: N/A
Project Man-hours To Date: 19,949.25 Hours Worked w/o Accident: 19,949.25
Comments/issues: Nong,
Project QC/QA Report PURLIC
Project Deficiencies: | None. fa Yo Y=y Iy
Comments/issues: None. S ATA & 'VI E ’Eﬂ i
Project Schedule Report
Task Scheduled Current , %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21J0L03 11A0GO3 21JULO3+ | 12ADG0O3* 100
Remediation 12A0G03 24RUGO3 13A8U0G03* | 12DECO3 70
Property Close-Out 15SEP0O3 20FEBO4 16SEPO3~ 20FEBOC4 15
Final Report 02FEBQ4 20Feb04 0
PROJECT 21JULO3 20FEBRO4 21JULO3* 20FEBO4 50

* These dales are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

fourteen homes remediated to backfill this week, for a {otal of eighty-two homes completed to date.
One hundred-twenty five restoration agreements completed.

Forty-five Compietion Agreements obtained.

Completion packages being composed and digital files of property information being created.

+« & & &

Upcoming Project Activities

¢ Eleven homes scheduled for remediation for next week.
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Project Quantities

item Unit Last Report To Date Comment
Completed Properties Property 57 71
Square Footage Excavated SF 245,982 282,184*

*approximate total

Project Photos

Additional Comments/Observations

| @ None

240CT03
_Signed: Date: .
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